date	hours	type	description	todo
2009-08-03	2	PM/Comm	Meeting with Amber and heads of academic departments to discuss academic web structures.	
2009-08-04	1	PM/Comm	Meeting with Amber and Don (School of Arts and Sciences) to discuss web structure	
2009-08-04	1	PM/Comm	Weekly COMM meeting with Amber	
2009-08-07	1.5	PM/Comm	Meeting with Amber and Rhoda from Academics	
2009-08-07	0.5	Development	Updating tool with fields requested by Mike leggett	Create rosters tool
2009-08-07	2	Development	Create initial rosters tool	Create rosters tool
2009-08-10	0.25	Webmaster	updated permissions for mike	Create rosters tool
2009-08-11	1	PM/Comm	Weekly COMM mtg with Amber	
2009-08-12	0.75	Development	Add gender to both tool and display of rosters	Create rosters tool
2009-08-12	1.5	Development	Created display file for rosters and attached to women's soccer, cross, and volleyball	Create rosters tool
2009-08-13	1	PM/Comm	Weekly COMM mtg with Amber	
2009-08-13	0.75	PM/Comm	Weekly meeting with Amber, reviewed academics IA, permissions, logo resolution, calendars, homepage and media meeting with Adam	
2009-08-17	2.5	Development	Created Form and tool to view and edit information	Create forms for players to submit bio information
2009-08-17	2.5	Info Arch	Information Architecture for Academics Structure	
2009-08-18	2.5	PM/Comm	Weekly mtg with Amber, concepting for homepage redesign	
2009-08-18	0.5	PM/Comm	Meeting with Adam, Amber, Clark, and Jay about media elements for the site.	
2009-08-18	1	Development	Create method to pull data from Bio tool and place information into rosters, which is where the information will officially live.	Create bio tool to show information created by player
2009-08-18	0.25	Development		Create bio tool to show information created by player
2009-08-18	2	Info Arch	Research for Homepage design	
2009-08-18	1.75	Info Arch	Information Architecture for Academics Structure	
2009-08-19	0.25	Development	research listing of directory	Build element to pull video list from multimedia server
2009-08-20	1.5	PM/Comm	Meeting with Amber, review of homepage recommendations	
2009-08-20	1	Development	Background image design for Malone	
2009-08-20	2	Info Arch	Details Document for Homepage Redesign	
2009-08-21	0.5	Development	update swimming and diving schedule to use same scheduling files as other teams	
2009-08-24	2.5	Info Arch	Created labeling guidelines.	Labeling System
2009-08-25	3	Info Arch	Department Wireframe	Schools homepage wireframes
2009-08-25	5	Info Arch	Academics Architecture	Hierarchy
2009-08-26	2.25	Info Arch	Documentation for user paths/functionality	User Path Documentation
2009-08-27	0.5	Development	Updated sports rosters (Soccer, volleyball), changed int to string for jersey numbers and updated roster file as such.	
2009-08-27	3.25	Info Arch	Academics Hierarchy	Hierarchy
2009-08-27	2	Info Arch	Faculty Profile Wireframe	Faculty Profile Wireframes
2009-08-28	2	Development		Display Events specified by selected data (calendar, dates) in Sidebar on Front side of Site
2009-08-28	1.25	Development		Add Events Functionality into Sidebar Element
2009-08-28	3	Development		Setup /Calendar page to display calendars including an All view and allow users to switch between all available calendars
2009-08-28	0.75	Development	including updates	Create Google Calendar Tool
2009-08-28	4.25	Info Arch	Academics Architecture	Hierarchy
2009-08-28	0.75	Webmaster	Fixes for Suzie Thomas (Deb Robinson, Swimming)	
2009-08-31	0.25	PM/Comm	Comm time with Adam	Display Events specified by selected data (calendar, dates) in Sidebar on Front side of Site
2009-08-31	1	Development	Detecting urls in event description	Display Events specified by selected data (calendar, dates) in Sidebar on Front side of Site
2009-08-31	1.5	Development	Adding Event Details (google) in Modal Window	Display Events specified by selected data (calendar, dates) in Sidebar on Front side of Site